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Status rapport         27.12.2011  
Morten Rolighed Jensen, Architect 
The Tarab Ling building project in Asthal village, Dehradun 
 
 
 
Status on the building project 
 
Dear friends of the Tarab Ling Project. 
 
I am very pleased to announce that we are now in the last stage of the construction of the structure 
of the main building and 2 guesthouses and we are about to do the roofing as well as all the 
finishing works. We have started to do the fitting of windows and doors in the hall and will 
continue fitting toilets in the main building to make ready for hopefully having classes there for the 
course in February 2012.  
In spite of water shortage and other obstacles, our general secretary, Norbu and the present 
contractor has managed to keep a steady pace and we sincerely hope the contractor will be able to 
continue next year with the dining hall as well as teachers house, but this will as many other things 
be dependent on the financial situation.  
As for water shortage, this issue has been solved by Norbu by getting permission to use an until 
now unused village well. We have laid down a pipeline and connected this to our water supply and 
also given connections to the villagers. 
The date for the inauguration has been set to be in November 2013 for the 3 buildings plus the 
dining hall and kitchen building and hopefully also the teacherÕs house and the third guesthouse. 
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Financial status  

Tarab Ling B uilding Project       27. December 2011 
          
Financial status for the construction of 2 guesthouses and the main teaching building 
          
We are about to finish the structure of the above mentioned buildings including the necessary infrastructure 
          
Funds at our disposal at Tarab Ling, India:   INR   
State Bank of India      1.653.914   
Other funds      200.000   
At disposal         1.853.914 
          
Pending bills:         
Main contractor (estimate)     1.200.000   
Steel for reinforced concrete     200.000   
Cement       61.000   
Bricks       44.000   
Plumbering      23.000   
Electric work      35.000   
Carpenter (windows and doors in main hall)    35.000   
         1.598.000 
Total at disposal, 27.12.2011       255.914 
          
Expected expenses for January 2012        
          
Main contractor finishing the structure and plastering as per contract  300.000   
Steel for reinforced concrete     100.000   
Cement       300.000   
Bricks       20.000   
Materials for plastering     50.000   
Plumbering continued including 3 finished toilets   100.000   
Electric work continued     20.000   
Carpenter (windows and doors in main teaching building continued) 200.000   
Roof structure (start of work, total estimate 950.000)   200.000   
Flooring in 3 toilets      5.000   
Tiles in 3 toilets      18.000   
         1.313.000 
          
Required funds to continue the work as planned for January 2012    -1.057.086 
          
The planned work for January will conclude the work on the structure for the 3 buildings   
and enable us to use the main teaching building for the course in February and thereby   
saving the costs for hiring a lecture hall (50.000 INR)   
Fundraising for the last part of the project has high priority now, as we would like    
to engage the present main contractor to continue with the dining hall and the rest of the 
project, as he has proven reliable and pleasant to work with.   
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Work in progress  for the first part;  2 guest houses and the main building 

Subjec t % Comments 
The 3 buildings; plinths,  100  
The 3 buildings; ground floor walls and 
columns 

100  

The 3 buildings; slab and beams over ground 
floor  

100  

1. guest house; 1. floor walls  100  
1. guest house; slab over 1. floor 100  
2. guest house; 1. floor walls 100  
2. guest house; slab over 1. floor 30  
Main building; 1. floor walls, beams and 
columns 

100  

Main building; slab over 1. floor  100  
Main building; 2. floor walls, beams and 
columns 

50  

Septic tank 70 temporarily used for water storage  
Soaks pit 80  
Sewage in buildings 70  
Sewage lines in ground 80  
Water lines in ground  80  
Water pip es in buildings  40  
Rain water harvesting tank  40  
Water connection to village well  100  
Electric cables in ground 70  
Electric piping in buildings  50  
Main gate 90  
Retaining walls to the east and north 100  
Gate to the river 90  
Temporarily site facilities, store room, toilets 
etc 

100  
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Time line for structure of main building,  2 guest houses and dining hall                            
2011/201 2 
From 21.02.2011 a new contractor from Dharamsala takes over the structural work 
 
Subjec t Ma r  Apr  May  June July Aug  sept Oct Nov  Dec Jan Feb Mar  Apr  May  June July 
 2011 2012 
new 
contractor 
21/02 

                 

Plinth guest 
house 1 

                 

Plinth guest 
house 2 

                 

Ground 
floor temple  

                 

Gf. guest 
house 1 

                 

Gf. guest 
house 2 

                 

1 floor  
temple 

                 

1 floor guest 
house 1 

                 

1 floor guest 
house 2 

                 

2 floor 
temple 

                 

roof of guest 
house 1 

                 

roof of guest 
house 2 

                 

roof  of 
temple 

                 

top roof of 
temple 

                 

water 
harvesting 
tank 

                 

sewage and 
drain  

                 

septic tank 
finish  

                 

Plinth 
dining hall  

                 

Plinth 
teachers 
house 

                 

Gf. dining 
hall  

                 

1 floor 
dining hall  

                 

roof of 
dining hall  

                 

Water tank 
(upper)  

                 

                  

After finishing of the structure we have approximately 1 year for the finishing of the interior (rest of 
windows and doors, flooring, ceilings, bathroom fitting, electric fitting, painting etc.) and landscape 
works. 
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